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The Report and Order adopted by the Commission in this proceeding’ on August 6, 2015
requires white space database administrators to modify their white space databases to “push”
information about changes in channel availability to white space devices within 20 minutes of receiving
it. The rules® require the white space database administrators to comply with the push notification
requirements no later than December 23, 2016. Correspondingly, the rules® also require white space
devices that do not comply with the push requirement to cease operation no later than

December 23, 2016.

Spectrum Bridge believes the push notification requirements are not realizable or workable. The
reasons for this belief are well described in the two outstanding Requests for Reconsideration
addressing the push notification requirements. Specifically, Google* asserts that the push notification is

not feasible to implement. Similarly, NAB® asserts that the push notification will not work as written.

However, there is currently no alternative method available to implement instead of the push
notification. The rules do not define any alternate functionality, and the two Requests for
Reconsideration propose significantly different alternate methods, both of which were rejected by the

Commission in the Report and Order. This makes implementation by a fixed date problematic.

There is risk of harm from the database administrators taking proprietary actions that may
result from different or ambiguous interpretations of the rules, which can create confusion for the
database administrators, the white space device vendors and those that would review or vet database
operations. In particular, if the changes require modifications to deployed white space devices, a non-
trivial activity, these may have to be repeated at the conclusion of the Request for Reconsideration

process.

No harm will be caused by delaying the implementation deadline. The push notification is to
supersede the two vacant television channels currently reserved for wireless microphone use that will

no longer be available following the Incentive Auction®. The two vacant channels remain available until
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the release of the Channel Reassignment PN at the conclusion of the Incentive Auction’, and it is unlikely

this will occur before 2017.

Spectrum Bridge respectfully requests the Commission to stay the December 23, 2016
implementation date for the push notification requirements pending resolution of the outstanding
Requests for Reconsideration, and the selection of a replacement method to replace the push
notification. At the same time a process for validating the implementation and an appropriate timeline

can be specified.
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